
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:47 PM
Run date

Time

Reviewer: Ghafghazi, Ben 19-Sep-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 099 Date: 11-Sep-200 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 3

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·MCM continued to remove formwork at hinge EE.
·MCM have a skelton crew working on class-one finish.
·Avar continued to deliver material and equipment to the jobsite . They also started to push strands at the
EB bridge.
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